



<b>MSCHE TIMELINE 2022-2025</b>			
<b>TASK</b>	<b>TIME</b>	<b>ON TASK</b>	
		<b>YES</b>	<b>NO</b>
Create UPRM Steering Committee	2-29 Jun 22	✓	
Create timeline for SC	15 Sep- 31 Oct 22	✓	
Attend Self-Study Institute	3 Oct - 15 Nov 22	✓	
Develop draft for the self-study design: Begin Data development	1 Nov - 19 Dec 22	✓	
Video Conference with VP Liaison	18 Jan -23	✓	
Polish self-study design	14 Feb - 21 Mar 23	✓	
Submit the design for the self-study	22-28 Mar 23	✓	
Survey design and preparation	29 Mar - 9 May 23	✓	
Self Study Design Visit by VP Liaison	11-Apr-23	✓	
Data gathering for Self-Study (part 1)	10 May - 13 Jun 23	✓	
Summer 2023 Break	3 Jul - 31 Aug 23	✓	
Data gathering for Self-Study (part 2)	1-29 Sep 23	✓	
Work in groups: Data analysis and reflection	4 Sep - 24 Nov 23	✓	
Data gathering follow-up	2 - 6 Oct 23	✓	
EOY break	27 Nov -14 Jan 24	✓	
MSCHE Team Chair selection	15 Jan - 30 Mar 24	✓	
Work in Groups: Data analysis and reflection	16 Jan -15 Mar 24	✓	
Develop individual task-force Self Study Report (by STDs) (DRAFT)	20 Mar -8 May 24		
UPRM-SC completes DRAFT of SS Report	29 May - 18 Jun 24		
Summer 2024 break	19 Jun - 11 Aug 24		
UPRM-SC submits DRAFT SS Report to Team Visit Chair	9 Aug 24		
MSCHE Team Chair preliminar visit	9-13 Sep 24		
UPRM-SC submits DRAFT SS Report to UPRM Community	16 Sep – 15 Oct 24		
UPRM-SC intergrates comments into Final Institutional Report	16 Oct - 8 Nov 24		
UPRM- SC edits Final Institutional Report	11 Nov - 6 Dec 24		
UPRM Institutional Report document submitted to professional editor	9 – 20 Dec 24		
UPRM Institutional Report document submitted to Chancellor	23 Dec 24 - 14 Jan 25		
UPRM-SC intergrates comments into Final Institutional Report	15 – 31 Jan 25		
UPRM Intitutional Report submitted to MSCHE	3 - 18 Feb 25		
MSCHE Team on site visit	7 - 9 Apr 25		
MSCHE Action Response	2 -27 Jun 25		